
	(B)	Name	Duration	Start	Finish	Resource Names	24 Sep 17
1		Training Montage	59 days?	9/25/17 8:00 AM	12/14/17 5:00 PM		
2	★ !	Work Package 1	4 days	9/25/17 8:00 AM	9/28/17 5:00 PM	ALL	9/28
3	✓	Coding Standards	4 days	9/25/17 8:00 AM	9/28/17 5:00 PM	Aric Hudson	Aric Hudson
4	✓	Schedule	4 days	9/25/17 8:00 AM	9/28/17 5:00 PM	Parth Dadhania	Parth Dadhania
5	✓	Defect Tracking Policy	4 days	9/25/17 8:00 AM	9/28/17 5:00 PM	Alec Rosenbaum	Alec Rosenbaum
6	✓	User Interface Design	4 days	9/25/17 8:00 AM	9/28/17 5:00 PM	ALL	ALL
7	✓	Risk Assessment	4 days	9/25/17 8:00 AM	9/28/17 5:00 PM	Mitch Moran	Mitch Moran
8	✓	SRS	4 days	9/25/17 8:00 AM	9/28/17 5:00 PM	Parth Dadhania[15%];	Parth Dadhania[15%];Mitch Moran[1
9	₫ ★!	Work Package 2	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM	ALL	→
10		System Architecture	13 days?	9/28/17 8:00 AM	10/16/17 5:00 PM	Alec Rosenbaum;Isaac	
11		Test Plan	13 days?	9/28/17 8:00 AM	10/16/17 5:00 PM	Aric Hudson;Mitch Moran	
12		Updated Schedule	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM	Parth Dadhania	
13	∰ ★!	Work Package 3	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	ALL	
14		Project Presentation	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	ALL	
15		Installation Guide	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Aric Hudson	
16		Configuration Manag	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Alec Rosenbaum	
17		Executed Test Plans	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Isaac Goss	
18		Defect Reports	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Mitch Moran	
19		Updated Schedule	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Parth Dadhania	
20	o	Code Modules	36 days?	10/9/17 8:00 AM	11/27/17 5:00 PM	ALL	
21	Ö	Integration	19.875 da	11/13/17 9:00 AM	12/8/17 5:00 PM	ALL	
22	★ !	СТС	29 days?	9/25/17 8:00 AM	11/2/17 5:00 PM	Mitch Moran	
23	✓	User's Manual	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM		
24	✓	UI Design	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM		
25		System Interface	29 days?	9/25/17 8:00 AM	11/2/17 5:00 PM		
26	★ !	WaySide Controller	29 days?	9/25/17 8:00 AM	11/2/17 5:00 PM	Isaac Goss	
27	✓	User's Manual	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM		
28	✓	UI Design	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM		
29		System Interface	29 days?	9/25/17 8:00 AM	11/2/17 5:00 PM		
30	★!	Track Model	29 days?	9/25/17 8:00 AM	11/2/17 5:00 PM	Alec Rosenbaum	▼
31	✓	User's Manual	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM		
32	✓	UI Design	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM		
33		System Interface	29 days?	9/25/17 8:00 AM	11/2/17 5:00 PM		
34	∱ !	Train Model	29 days?	9/25/17 8:00 AM	11/2/17 5:00 PM	Parth Dadhania	
35	✓	User's Manual	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM		
36	⊌	UI Design	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM		
37		System Interface	29 days?	9/25/17 8:00 AM	11/2/17 5:00 PM		
38	∱ !	Train Controller	29 days?	9/25/17 8:00 AM	11/2/17 5:00 PM	Aric Hudson	
39	✓	User's Manual	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM		
40	✓	UI Design	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM		
41		System Interface		9/25/17 8:00 AM	11/2/17 5:00 PM		
	· '			Т	rainingMontage - page1	·	



24 Dec 17 S M T W T F	31 S S	Dec M T	17 WT	F	S 5	Jar M	า 18 T	8 WT	F	S
	0 0	141	• • •	ı		, IVI	•			
TrainingMontage - page3										