
	<b>(A)</b>	Name	Duration	Start	Finish	Predecessors	Resource Names	24 Sep 17	1 Oct 17		ct 17	15 Oct 17	22 Oct 17	29 Oct 17
		Name	Duration			Predecessors	Resource marries	F S S M T W T	FSSMT \	W T F S S N	и T  W T  F	S  S  M T  W T  F	SSMTWTF	-   S   S   M   T   V
1	✓	Work Package 1	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM				,					
2	✓	Schedule	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM									
3	V	Coding Standards	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM									
4	<	Defect Tracking Policy	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM									
5	⋖	User Interface Design	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM									
6	✓	Risk Assessment	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM									
7	✓	SRS	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM									
8		Work Package 2	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM			<b>■</b>						-
9		System Architecture &	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM									
10		Test Plan	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM									
11		Updated Schedule	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM									
12	Ö	Work Package 3	59 days?	11/2/17 8:00 AM	1/23/18 5:00 PM									
13		Project Presentation	59 days?	11/2/17 8:00 AM	1/23/18 5:00 PM									
14		Installation Guide	59 days?	11/2/17 8:00 AM	1/23/18 5:00 PM									
15		Configuration Manage	59 days?	11/2/17 8:00 AM	1/23/18 5:00 PM									
16		Executed Test Plans	59 days?	11/2/17 8:00 AM	1/23/18 5:00 PM									
17		Defect Reports	59 days?	11/2/17 8:00 AM	1/23/18 5:00 PM									
18		Updated Schedule	59 days?	11/2/17 8:00 AM	1/23/18 5:00 PM									
19	O	System Interfaces	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM									
20	Ö	Code Modules	36 days?	10/9/17 8:00 AM	11/27/17 5:00 PM									
21		Integration	19.875 da	11/13/17 9:00 AM	12/8/17 5:00 PM									
				-	•	•	-							



18  W T  F	18 S S	Feb 18 M T  W	Т				
TrainingMontage - p							