
	<b>(B)</b>	Name	Duration	Start	Finish	Resource Names	FS
1	Ö	Training Montage	0 days?	9/28/17 5:00 PM	9/28/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
2	<b>★!</b>	Work Package 1	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
3	✓	Schedule	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM	Parth Dadhania	
4	✓	Coding Standards	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM	Aric Hudson	
5	✓	Defect Tracking Policy	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM	Isaac Goss	
6	✓	User Interface Design	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM	Mitch Moran	
7	✓	Risk Assessment	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM	Alec Rosenbaum	
8	✓	SRS	4 days?	9/25/17 8:00 AM	9/28/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
9	Ö		0 days	11/2/17 5:00 PM	11/2/17 5:00 PM		
10	<b>□</b> ★	Work Package 2	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
11	✓	System Architecture &	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
12	<b>✓</b>	Test Plan	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
13	<b>✓</b>	Updated Schedule	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
14			0 days	12/14/17 5:00 PM	12/14/17 5:00 PM		
15	<b>□</b> ★	Work Package 3	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
16	✓	Project Presentation	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
17	<b>✓</b>	Installation Guide	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
18	<b>✓</b>	Configuration Manage	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
19	<b>✓</b>	Executed Test Plans	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
20	<b>✓</b>	Defect Reports	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
21	<b>✓</b>	Updated Schedule	31 days?	11/2/17 8:00 AM	12/14/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
22		System Interfaces	26 days?	9/28/17 8:00 AM	11/2/17 5:00 PM	Parth Dadhania;Isaac Goss;Alec Rosenbaum;Aric Hudson;Mitch Moran	
23	<b>□</b> ★	Code Modules	45 days?	10/9/17 8:00 AM	12/8/17 5:00 PM	Alec Rosenbaum; Aric Hudson; Isaac Goss; Mitch Moran; Parth Dadhania	
24		CTC	45 days?	10/9/17 8:00 AM	12/8/17 5:00 PM	Mitch Moran	
25		Wayside	45 days?	10/9/17 8:00 AM	12/8/17 5:00 PM	Isaac Goss	
26		Track Model	45 days?	10/9/17 8:00 AM	12/8/17 5:00 PM	Alec Rosenbaum	
27		Train Model	45 days?	10/9/17 8:00 AM	12/8/17 5:00 PM	Parth Dadhania	
28		Train Controller	45 days?	10/9/17 8:00 AM	12/8/17 5:00 PM	Aric Hudson	
29	<b>□</b>	Integration	19.875 da	11/13/17 9:00 AM	12/8/17 5:00 PM	Alec Rosenbaum;Aric Hudson;Isaac Goss;Mitch Moran;Parth Dadhania	



Dec 17	17	7 Dec	17	2/	Dec	17	31	Dec	17	7	Jan 18	2	
MT WT	FSS	MIT	WT F	SS	MT	WTF	SS	MT	WITE	SS	MT	WT F	S
	.   0   0			0 0			0 0			0 0			
_	10/11												
	12/14												
	Parth I	<b>D</b> adhani	a;Isaac (	Goss;A	lec Ros	enbaum	Aric H	ludson;	Mitch M	oran			
	Parth I	Dadhani	a;Isaac (	Goss;A	lec Ros	enbaum	Aric H	ludson;	Mitch M	oran			
	Parth I	Dadhani	a;Isaac (	Goss;A	lec Ros	enbaum	Aric H	ludson;	Mitch M	oran			
	Parth I	adhani	a;Isaac (	Goss;A	lec Ros	enbaum	Aric H	ludson;	Mitch M	oran			
	Parth I	adhani	a;Isaac (	Goss;A	lec Ros	enbaum	Aric H	ludson;	Mitch M	oran			
	Parth I	adhani	a;Isaac (	Goss;A	lec Ros	enbaum	Aric H	ludson;	Mitch M	oran			
Moran													
Goss													
Rosenbaum													
Dadhania													
Hudson													
Rosenbaum;	Aric Huc	lson;Isa	ac Goss;	Mitch	Moran	;Parth I	adhani	a					
				Train	ingMo	ontage	- pag	ge3		_			1